/Non Project/PSP for Engineers/Program 4

PSP1.1 Project Plan Summary

You need to enter the actual size for this project.

Project Settings

Project Owner	MITOME Shintaro
Start Date	2025 6月 10 08:31:07 午後
Completion Date	2025 6月 17 12:33:42 午前
Keywords	
Language	Java

Completed: ☑

Overall Metrics

Summary	**計画**	**実績値**	**累計値**
Size/Hour	14.0	10.6	13.6
Planned Time	5:34		30:01
Actual Time		4:15	27:12
CPI (Cost-Performance Index)			1.1
% Reused	0%	0%	0%
% New Reusable	0%	0%	28.6%

Program Size

	計画	**実績値**	**累計値**
Base (B)	156	156	351
Deleted (D)	20	44	171
Modified (M)	20	19	49
Added (A)	58.3	26	322
Reused (R)	0	0	0
Added and Modified (A+M)	78.3	45	371
Total Size (T)	194	138	502
Total New Reusable	0	0	106
Estimated Proxy Size (E)	66	45	163

Time In Phase

	計画	実績値	累計値	累計値 (%)
計画立案	1:46	1:51	9:08	33.6%
設計	0:37	0:24	2:57	10.8%
コーディング	1:54	0:50	8:38	31.7%
コンパイル	0:18	0:12	1:26	5.27%
テスト	0:33	0:37	2:52	10.5%
事後分析	0:27	0:21	2:11	8.03%
合計	5:34	4:15	27:12	





Defects Injected

	実績値	累計値	累計値 (%)
開発前	0	0	0%
計画立案	0	5	9.09%
設計	0	8	14.5%
コーディング	5	41	74.5%
コンパイル	0	1	1.82%
テスト	0	0	0%
合計	5	55	

Defects Removed

	実績値	累計値	累計値 (%)
計画立案	0	0	0%
設計	0	0	0%
コーディング	0	9	17.3%
コンパイル	2	27	51.9%
テスト	3	16	30.8%
合計	5	52	
After Development	0	3	



PSP materials copyright © 2018 Carnegie Mellon University, licensed under CC BY 4.0.