/Non Project/PSP for Engineers/Program 5

PSP2 Project Plan Summary

Project Settings

Project Owner	MITOME Shintaro
Start Date	2025 7月 05 03:44:48 午後
Completion Date	2025 7月 24 02:41:53 午後
Keywords	
Language	Java

Completed: ☑

Overall Metrics

Summary	**計画**	**実績値**	**累計値**
Size/Hour	12.3	12.8	12.8
Planned Time	3:41		3:41
実績値 時間		5:57	5:57
CPI (Cost-Performance Index)			0.62
% Reuse	0%	0%	0%
% New Reusable	0%	11.8%	11.8%
Test Defects/KLOC or equivalent	43.2	0	0
Total Defects/KLOC or equivalent	140	105	105
Yield %	66.2%	80%	80%
Code Review Rate	193	163	163

Program Size

	計画	**実績値**	**累計値**
Base (B)	138	138	138
Deleted (D)	53	63	63
Modified (M)	9	1	1
Added (A)	36.1	75	75
Reused (R)	0	0	0
Added and Modified (A+M)	45.1	76	76
Total Size (T)	121	150	150
Total New Reusable	0	9	9

Estimated Proxy Size (E)	44.7	76	76

Time In Phase

	計画	実績値	累計値	累計値 (%)
計画立案	1:12	1:40	1:40	28.0%
設計	0:24	0:37	0:37	10.4%
設計レビュー	0:14	0:28	0:28	7.84%
コーディング	1:09	1:47	1:47	30.0%
コードレビュー	0:14	0:28	0:28	7.84%
コンパイル	0:02	0:00	0:00	0%
テスト	0:04	0:03	0:03	0.84%
事後分析	0:22	0:54	0:54	15.1%
合計	3:41	5:57	5:57	





Defects Injected

	計画	実績値	累計値	累計値 (%)
開発前	0	0	0	0%
計画立案	0.58	2	2	20%
設計	0.92	2	2	20%
設計レビュー	0	0	0	0%
コーディング	4.72	6	6	60%
コードレビュー	0	0	0	0%
コンパイル	0.12	0	0	0%
テスト	0	0	0	0%
合計	6.33	10	10	



Defects Removed

	計画	実績値	累計値	累計値 (%)
計画立案	0	1	1	12.5%
設計	0	0	0	0%
設計レビュー	0.9	2	2	25%
コーディング	0.19	1	1	12.5%
コードレビュー	3.02	4	4	50%
コンパイル	0.27	0	0	0%
テスト	1.95	0	0	0%
合計	6.33	8	8	
After Development	0	2	2	



Defect Removal Efficiency

	計画	実績値	累計値
Defects/Hour - Design Review	3.86	4.29	4.29
Defects/Hour - Code Review	12.9	8.57	8.57
Defects/Hour - Compile	8.1	#DIV/0!	#DIV/0!
Defects/Hour - Test	26.2	0	0
DRL (DLDR/UT)	0.15	#DIV/0!	#DIV/0!
DRL (Code Review/UT)	0.49	#DIV/0!	#DIV/0!

DRL (Compile/UT)	0.31	#DIV/0!	#DIV/0!



PSP materials copyright © 2018 Carnegie Mellon University, licensed under CC BY 4.0.