/Non Project/PSP for Engineers/Program 5

PSP2 Project Plan Summary

Project Settings

Project Owner	MITOME Shintaro
Start Date	2025 7月 05 03:44:48 午後
Completion Date	
Keywords	
Language	Java

Completed: ☐

Overall Metrics

Summary	**計画**	**実績値**	**累計値**
Size/Hour	10.4	#VALUE!	#VALUE!
Planned Time	4:21		4:21
実績値 時間		1:40	1:40
CPI (Cost-Performance Index)			2.61
% Reuse	0%	#VALUE!	#VALUE!
% New Reusable	0%	#VALUE!	#VALUE!
Test Defects/KLOC or equivalent	43.2	#VALUE!	#VALUE!
Total Defects/KLOC or equivalent	140	#VALUE!	#VALUE!
Yield %	66.2%	#DIV/0!	#DIV/0!
Code Review Rate	135	#VALUE!	#VALUE!

Program Size

	計画	**実績値**	**累計値**
Base (B)	138	0	0
Deleted (D)	53	0	0
Modified (M)	9	0	0
Added (A)	36.1	#VALUE!	#VALUE!
Reused (R)	0	0	0
Added and Modified (A+M)	45.1	#VALUE!	#VALUE!
Total Size (T)	121	?????	#VALUE!
Total New Reusable	0	0	0

Estimated Proxy Size (E)	44.7	0	0

Time In Phase

	計画	実績値	累計値	累計値 (%)
計画立案	1:12	1:40	1:40	100%
設計	0:24	0:00	0:00	0%
設計レビュー	0:20	0:00	0:00	0%
コーディング	1:09	0:00	0:00	0%
コードレビュー	0:20	0:00	0:00	0%
コンパイル	0:11	0:00	0:00	0%
テスト	0:20	0:00	0:00	0%
事後分析	0:25	0:00	0:00	0%
合計	4:21	1:40	1:40	



Defects Injected

	計画	実績値	累計値	累計値 (%)
開発前	0	0	0	#DIV/0!
計画立案	0.58	0	0	#DIV/0!
設計	0.92	0	0	#DIV/0!
設計レビュー	0	0	0	#DIV/0!
コーディング	4.72	0	0	#DIV/0!
コードレビュー	0	0	0	#DIV/0!
コンパイル	0.12	0	0	#DIV/0!
テスト	0	0	0	#DIV/0!
合計	6.33	0	0	

Defects Removed

	計画	実績値	累計値	累計値 (%)
計画立案	0	0	0	#DIV/0!
設計	0	0	0	#DIV/0!
設計レビュー	0.9	0	0	#DIV/0!
コーディング	0.19	0	0	#DIV/0!
コードレビュー	3.02	0	0	#DIV/0!
コンパイル	0.27	0	0	#DIV/0!
テスト	1.95	0	0	#DIV/0!
合計	6.33	0	0	
After Development	0	0	0	

Defect Removal Efficiency

	計画	実績値	累計値
Defects/Hour - Design Review	2.7	#DIV/0!	#DIV/0!
Defects/Hour - Code Review	9.06	#DIV/0!	#DIV/0!
Defects/Hour - Compile	1.47	#DIV/0!	#DIV/0!
Defects/Hour - Test	5.98	#DIV/0!	#DIV/0!
DRL (DLDR/UT)	0.45	#DIV/0!	#DIV/0!
DRL (Code Review/UT)	1.52	#DIV/0!	#DIV/0!

DRL (Compile/UT)	0.25	#DIV/0!	#DIV/0!



PSP materials copyright © 2018 Carnegie Mellon University, licensed under CC BY 4.0.